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CCR No. 97-0109 Logged Date 1 / 3 0 / 9 7 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release Rel.De
v .

Change Class I

Title (description)
Changes to ECS/SAGE III ICD

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

505-41-47 AC-97-0002

RTM Change Start New
Baseline

Problem
Need to modify ECS/SAGE III ICD to incorporate recent resolutions from  the Work-off Plan.

(Note:  This CCR is against the ESDIS  baselined version of the ECS/SAGE III ICD.  Changes made
against the baselined version of this document, via other CCR’s, are not reflected in the change
pages for this CCR. )

Proposed Solution
Modify ECS/SAGE III ICD to incorporate work-off plan resolutions where appropriate.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch. x

Science Off x Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC N o n e Man-Months N o n e

Materials N o n e

Originator Ronnie L. Henry (signed)  Ronnie L. Henry                                   1/29/97
Signature Date

Office SMO - Ext.
I / F

Office Manager (signed)  Robin M. Whitehurst                           1/29/97

Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                                       2/21/97
Signature Date
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